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EMERGENCY DRAINAGE FUNDS >

May 17, 2021 Flood Event — Emergency Funding $20 Million

Drainage Department

Equipment $ 1,350,000
Maintenance Projects $ 3,000,000
Public Works
Spot Dredging the Vermilion $ 5,000,000
Localized Flood Mitigation $ 5,000,000
Walker Road, Ph | $ 250,000
Walker Road, Ph Il $ 1,600,000
Lake Farm Detention $ 3,850,000

$20,050,000



DRAINAGE DEPARTMENT >

Equipment - Budgeted $1,350,000

Budgeted Actudl Status
Flusher truck 1 $ 450,000 $ 434,707 Delivered
Flusher truck 2 $ 450,000 -0 - To be bid
New Gradall (1) $ 450,000 $ 445,017  Delivered

$1,350,000 $ 879,724 Total



DRAINAGE DEPARTMENT >

Maintenance Projects - Budgeted $3,000,000

Actual Status
Coulee Mine Tree/QObstruction removal $ 124,200 Complete
South College to Bayou Vermilion (removed approx. 70 frees)

Emergency Flushing $ 168,000 Complete
65,475 ft. of sub-surface drainage cleaned

Emergency Concrete Coulee Cleaning $ 775,026 85% complete
Approximately 22,000 LF cleaned (20 channels)
Coulee Mine Branch remains underway

Inspection Services $ 10,912 85% complete

Roadside Ditch Excavation & Flushing $1,750,000 Starting Sept 30
Conftractual Services

$2,828,138 Total Cost



PUBLIC WORKS DEPARTMENT .

Spot Dredging Vermilion - Budgeted $5,000,000

Actual Status

Survey/Environmental Assessment for Full Dredging $ 213,000 85% complete
Engineering for Spot Dredging $ 100,000 5% complete
Hazardous Debris Removal $ 218,250 100% complete

(12 mile section— 1950 cubic yards removed)
Submerged Debris Removal (estimated) $ 600,000 Waiting on USACE permit

(550 locations)
Spot Dredging (Rotary Point) (estimated) $1,000,000 In design

(Approximately 1 mile section)
$2,131,250 Anticipated Costs



PUBLIC WORKS DEPARTMENT

Localized Flood Mitigation — Budgeted $5,000,000

.
Lafayette
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As a result of the May 17, 2021 flood, LCG has documented 160 flood complaints and 53 flooded
homes. The projects listed below will provide drainage benefits to the flooded homes and the
surrounding area neighborhoods and streets.

Projects Awarded
Arlette Dr

Beverly Dr

Billie Lou Dr @ Domas Dr
Brentwood Blvd 300 blk
Brentwood Blvd 800 blk
Edna St.

King Rd, Phase |

inlet/trenches
trench gates, outfall
inlets/trenches
correct inlet & pipes
inlet/trenches

add inlets

inlets/frenches

Actual

$106,906
$178,832
$43,114
$ 80,646
$ 62,414
$ 47,500
$124,000

Status

Start October 1
Start October 15
Start October 15
Start September 7
Start October 1
Start October 1
Started August 27

S$643,412 Total Costs



PUBLIC WORKS DEPT - LOCALIZED FLOOD
MITIGATION

Under Design

1.
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Acadiana Woods
(buyout/elevation)
Acorn Dr. Detention
Bell North Heights
Camellia Outtall
Gerald Dr. Coulee
Kings Rd. Outfall, Ph 2
Winnipeg Outfall

S. Orange

Zion Outfall

Estimated Cost

$ 400,000

$ 500,000
$ 800,000
$ 400,000
$1,000,000
$ 150,000
$ 250,000
$ 750,000
$ 150,000

Q

Estimated Bid Date

November 2021

February 2022
June 2022
January 2022
March 2022
December 2021
September 2021
June 2022
November 2021

$4,400,000 Estimated Total
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PUBLIC WORKS DEPARTMENT .

Capital Projects Status

« Walker Road, Ph |

Project started August 15
Funds allocated to Phase |

 Walker Road, Ph i
PW purposes to use Ph lll funding ($1.6M) to expand Ph | northward to Raggio Road

» Lake Farm Road Detention
Ph I'is under construction (50% complete - $450,000 cost-to-date)
Ph Il is waiting on Corps permit



Questions? Comments?

Contact:

Chad Nepveaux
Public Works Director
(337) 291-8501

chepveaux@lafayettela.gov

Brian Smith

Drainage Director

(337) 291-8509
bsmith@lafayettela.gov
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